

Salmon Farm Relocation Summary Report (As of July 25, 2003)

The salmon farms on this list have been identified by the Province of British Columbia for priority relocation for either environmental or social reasons. The reference numbers in brackets are Crown land tenure file numbers from Land and Water BC. For further information on finfish aquaculture tenuring go to – http://www.lwbc.bc.ca/applying_for_land/finfish.htm

a. Completed Relocations/Mitigations					
Company	Proposed Relocation Site	LWBC Status	Agency Referrals Sent	CEAA Status	Moving from
Kitasoo Aquafarms/ Marine Harvest	Jackson Passage (6406814)	Complete May 16, 2000	Apr. 17, 2000	Complete Oct 12, 2000	Kanish Bay (1402860)
Liard Aquaculture (Omega Salmon Group)	Hardwicke 'B' (1409321)	Complete Dec. 31, 2000	May 5, 1999	Complete Sept. 18, 2000	Chancellor Channel 'A' (1407982)
Omega Salmon Group Ltd.	Marsh Bay (1407749)	Complete Sept. 28, 2000	May 9, 2000	Complete Feb. 28, 2001	Sansum Narrows (1405114)
Stolt Sea Farms	Doctor Islets (1408758)	Complete Apr. 27, 2001	July 6, 2000	Complete Sept 11, 2001	Carrie Bay (1404990)
Omega Salmon Group Ltd.	Robertson Island (1407822)	Complete Dec. 31, 2000	Jun 30, 2000	On Hold at Client's request	Redonda Bay (2403801)
Kitasoo Aquafarms/Marine Harvest	Arthur Island (6406836)	Complete Oct. 5, 2001	Aug. 9, 2000	On Hold at Client's request	Orchard Bay (1405412)
Creative Salmon Company Ltd.	Fortune Channel, Clayoquot Sound (1409666)	Complete Oct. 19, 2001	Feb. 5, 2001	In progress Advanced	Fortune Channel (1403915)
Homalco First Nation (Heritage Aquaculture Ltd is a business partner)	Downey Range (2407768)	Completed Oct 17, 2002 as a two year experimental licence	Nov 17, 2000	In progress Mid point	San Mateo Bay (1401284)
Stolt Sea Farms	Humphrey Rock (1409707)	Tenure offer accepted Feb. 7, 2002 subject to Federal approvals	Apr. 10, 2001	Complete March 2003	Eden Island (1405020)
Kitasoo Aquafarms & Marine Harvest	Kid Bay (6406984)	Tenure offered June 5, 2002 subject to Federal approvals	Dec. 20, 2001	Completed July 2003	Conville Point (1403859)
Omega Salmon Group Ltd.	Masterman (1411041)	Tenure offered June 18, 2002 subject to Federal approvals	Dec. 31, 2001	On Hold at Client's request	Loughborough, paired site (1406566)
Target Marine	Ahlstrom Point, Jervis Inlet (2408042)	Tenure offered Aug 13, 2002 subject to Federal approvals	Mar. 25, 2002	In progress Mid-point	Hardy Island (2402613)
Target Marine	Culloden Point, Jervis Inlet (2408043)	Tenure offered Aug 13, 2002 subject to Federal approvals	Mar. 25, 2002	In progress Mid-point	Hardy Island (2402615)
Kitasoo Aquafarms/Marine Harvest	Goat Cove, Roderick Island (6407324)	Tenure offer Aug 21, 2002 subject to Federal approvals	May 16, 2002	Completed July 2003	Bear Bay, Read Island (1401611)
Omega Salmon Group Ltd.	Goletas Channel (1404918)	Client has resolved conflict with Park boundary and is applying for Park Use Permit	Sept 16, 2002	In progress Preliminary	Stayed on site by resolving anchoring conflicts

DFO = Fisheries and Oceans Canada
 NWPWA = Navigable Waters Protection Act
 MP = Marine Commercial Finfish Aquaculture Management Plan

CEAA = Canadian Environmental Assessment Act
 FN = First Nation government
 Preliminary, Midpoint & Advanced = CEAA progress
 CSRD = Comox Strathcona Regional District

**Salmon Farm Relocation Summary Report
(As of July 25, 2003)**

a. Completed Relocations/Mitigations (continued)					
Company	Proposed Relocation Site	LWBC Status	Agency Referrals Sent	CEAA Status	Moving from
Marine Harvest	Markale Passage, Hohoae Island (1411078)	Completed Feb 4, 2003	July 29, 2002	Completed July 2003	Samsun Narrows (1406755)
Stolt Sea Farms	Victoria Lake (1409830)	Completed Apr 4, 2003	Nov. 22, 2001	In progress Mid-point	Keogh Lake (1403242)

b. Completed Pilot Project Siting					
Company	Proposed Relocation Site	LWBC Status	Agency Referrals Sent	CEAA Status	Moving from
Kitasoo Aquafarms/ Marine Harvest	Oscar Passage (6406898)	Tenure offered January 31, 2002 subject to Federal Approvals	Feb 01, 2001	On Hold at Client's request	Replacement for Lochalish Pilot project (6403484)
Hatfield Biotechnology/Marine Harvest	Church House (2407932)	Tenure offered January 31, 2002 subject to Federal approvals	July 12, 2001	Completed	Replacement for Saltspring Pilot Project (1401514)
Agrimarine Ltd./Grieg Seafoods	Muchalat Inlet South, Nootka Sound. (1411064)	Tenure offered Sept 13, 2002 subject to Federal Approvals	May 13, 2002	In progress Advance	Paired marine site for Private land based pilot project
Future Sea Technologies Inc.	Maynard Lake, Port McNeill	Tenure offered Aug 9, 2002 subject to Federal approvals	May 22, 2002	Completed	N/A
Totem Oysters Ltd./Grieg Seafoods	Williamson Point, Nootka Sound (1411068)	Tenure offered Sept 13, 2002 subject to Federal Approvals	June 3, 2002	In progress Preliminary	Paired marine site for Jervis Inlet pilot project (0298167)

c. Relocations in Progress					
Company	Proposed Relocation Site	LWBC Status	Agency Referrals Sent	CEAA Status	Moving from
Stolt Sea Farms	Dinner Point, Knight Inlet (1411082)	Application being stasured; biophysical assessment commenced. Parked till September 30, 2003, client to provide further information	Dec 20, 2002	In progress	Mistake Island (1404780)

DFO = Fisheries and Oceans Canada
 NWPWA = Navigable Waters Protection Act
 MP = Marine Commercial Finfish Aquaculture Management Plan

CEAA = Canadian Environmental Assessment Act
 FN = First Nation government
 Preliminary, Midpoint & Advanced = CEAA progress
 CSRD = Comox Strathcona Regional District

**Salmon Farm Relocation Summary Report
(As of July 25, 2003)**

d. Relocations or Pilot Project Sites on Hold			
Company	Proposed Relocation Site	Status	Moving from
Heritage Aquaculture Ltd.	Clipper Point (2407767)	No longer being processed due to failure of rezoning at CSRD.	Penny Creek (1406618)
Heritage Aquaculture Ltd.	Paradise River, Bute Inlet (2404325)	No longer being processed due to failure of rezoning at CSRD.	New pilot project site
Omega Salmon Group Ltd	Kent Island (1409640)	Referrals sent Dec. 12, 2001. Tenure offered Feb. 8, 2002. CEAA completed Aug 14, 2002 that determined the project would cause significant adverse environmental effects.	SE Fredrick Arm (2402966)
EWOS	Millar Channel (1411061)	Application no longer being processed. Reactivation possible if further data is supplied.	Sooke Basin (1403903)

e. Relocations not yet Commenced			
Company	Proposed Relocation Site	Status	Moving from
Creative Salmon Company	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	McCaw Peninsula (1406335)
EWOS	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	Goodridge Island (1401188)
EWOS	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	Belcher Point (1403297)
EWOS	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	Obstruction Island (1403679)
Heritage Aquaculture Ltd.	Gov't agencies awaiting MP	Proponent is preparing to submit MP	Simoon Sound (1403895)
Heritage Aquaculture Ltd.	Gov't agencies awaiting MP	Proponent is preparing to submit MP	Cypress Harbour (1405381)
Saltstream Engineering	Gov't agencies awaiting MP	Proponent is preparing to submit MP	Doctor Bay (0193432)
Stolt Sea Farms	Gov't agencies awaiting MP	Proponent is preparing to submit MP for smolt entry only	Potts Bay (1406655)
Stolt Sea Farms	Gov't agencies awaiting MP	Proponent is preparing to submit MP to convert the purpose to shellfish use	Mound Island (1404264)
Stolt Sea Farms	Gov't agencies awaiting MP	Proponent is preparing to submit MP to convert the purpose to shellfish use	Broughton Island (1403326)

DFO = Fisheries and Oceans Canada
 NWPA = Navigable Waters Protection Act
 MP = Marine Commercial Finfish Aquaculture Management Plan

CEAA = Canadian Environmental Assessment Act
 FN = First Nation government
 Preliminary, Midpoint & Advanced = CEAA progress
 CSRD = Comox Strathcona Regional District